
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:42 PM

Run date

Time

Reviewer: Wilcox, Jason 08-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 023 Date: 16-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 189

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on 1 E - 2 E welding the North wing
Crews started at 7:00 AM.

Jeremy , & Rory had to work on the North wing . Crews had to weld the lower plates between
1 E - 2 E . They had to grind & prepare the edge of the plates for the weld

Rory had to weld 0.3 meter long between the North wall & N 1 to lock the bottom plates . He had to
clean , grind , calibrate the welding machine , & heat the welding area . He started to weld at 10:15 AM.
He was done at 11:30 AM.

In addition to that , crews had to place stiffener plates on N 9 in order to remove the stiffener
plates from N 6 to have longer weld later , set the base plates & track for the Bug - O welding machine
between the N9 & N 18 . Crews started at 7:10 AM. They were done at 11:45 AM.

Rory started the 1st pass on the 3.3 meters long weld at 11:50 PM. At 2:30 PM 3 passes were
completed , at 4:30 PM. 6 passes were completed . Crews were done welding at 5:15 PM. They had to
wrap up their tools & equipment . Crews left at 5:25 PM. It took total of 7 passes to complete the weld .

Crews had to grind & clean the previous weld after every pass , & get the QA , QC approval
before starting the next pass .

Jinquan had to work on the South side wall . He had to remove the remaining temporary adjustment
brackets . He had to cut the welds & grind the side plate .

In addition to that , he had to remove the remaining wedges between the back bar & the U ribs on
the South wing . He started at 7:15 AM. He was done at 12:00 PM.

Bernie , Rick & Dan were on the site with the welders .

Darryl , Jose & Walter came to the site at 4:00 PM. Crews had to work on the South wing lower
stiffener plates . They had to remove the remaining temporary bolts & pins , sort the plates , & prepare to
be installed tomorrow .

In addition to that , crews had to work on N 24 . They tried to install the plates . Crews had hard
time aligning the holes . They had to drive pins to align the plates & install the bolts . Crews were done at
5:10 PM. They left at 5:15 PM.

Dan , Lloyd , & Kenneth had to work on the 1 E - 2 E lower back bar . Crews had to mount on the
bottom of the plates the plasma cutter track to cut the middle back bar . Crews started at 1:30 PM. They
were done at 3:30 PM.

On U rib 21 North side plate between 3 E - 4 E . ABF engineer Chirs had to change 20 bolts ,

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 023 Date: 16-Mar-2010 Tuesday

snug , tension , & torque them . Jason & I had to test the torque for these bolts . All bolts passed the test .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZIronworker 0.00 1.50 0.00 1.50

JNM JOSE AMAYA-MESAIronworker 0.00 1.50 0.00 1.50

FOR DARRYL WEBBIronworker 0.00 1.50 0.00 1.50

LLOYD GLOVERIronworker 2.00 0.00 0.00 2.00

KENNETH CHAPTELLIronworker 2.00 0.00 0.00 2.00

GEN DANIEL IERACIIronworker 2.00 0.00 0.00 2.00

JNM JINQUANG HAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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